
Flood Action Alexandria
Project Implementation Schedule

NOTE: Schedule is subject to change as projects move through the design process. The schedule may also change due to field conditions and unforeseen circumstances.

Calendar Year

Tier 1 - In Motion
1345 Hancock Avenue Alley Flap Gate

Hume Ave. Curb Inlets

Clifford Ave. & Manning St. Curb Inlet

Lloyd's Lane

Oakland Terrace Timber Branch

Mt. Vernon Cul-de-sac Inlets and Alley

Commonwealth, Glebe, Ashby Storage and Conveyance

Hooff's Run Culvert Bypass

E. Del Ray Ave. Curb Inlets

W. Del Ray Ave. Curb Inlets

300 E. Mason Ave. Curb Inlets

Pitt and Gibbon Sewer Improvement

3600 Mt. Vernon Ave. Check Valve

F. Hammond Culvert Headwall Modifications at Ruffner Rd.

E. Monroe Ave. & Newton St. Curb Inlets

E. Alexandria Ave. & E. Luray Ave Curb Inlets

T. Branch Culvert Headwall Modification at W. Glendale Ave.

N. Overlook Drainage

Carlisle Drive Alley

N. Columbus Street Alley

Douglass Cemetery Planning

Walleston Court Erosion

Edison Street Cul-De-Sac Drainage Improvements

100 Hume Ave. Stormdrain Bypass & Check Valve

100 W. Reed Ave. Curb Inlets

100 Dale Rd. Overland Relief Channel

500 E. Alexandria Ave. Alleyway Stormdrain Extension

Mt. Vernon and Edison Dual CMP Replacement

Nethergate

300 E. Mason Ave. Stormdrain Extension

300 E. Mason Ave & 200 E. Duncan Ave Stormdrain Connection

00 E. Linden Ave. Alleyway Improvements

3000 Fulton St. Green Alleyway

3000 Manning St. Alleyway Stormdrain Extension

400 Skyhill Rd. Stormdrain Extension

Clifford Ave. & Manning St. Check Valve

 Tier 2 - On Deck

Edison St. and Dale St. Storage and Conveyance

DeWitt Ave. Storage and Conveyance

East Mason Ave. Storage

Notabene Dr. and Old Dominion Blvd. Storage and Conveyance

Mt. Vernon, E. Glendale, E. Luray, E. Alexandria Storage and Conveyance

E. Monroe and Wayne St. Conveyance
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 Tier 3 - In the Pipeline (Projects Under Investigation)

Ancell Street and Commonwealth
Commonwealth - East Rosemont & East Maple
1414 & 1416 Ruffner Drive
Key Drive Unnamed Tributary Channel
100 E. Monroe Ave. Stormdrain Upgrades
500 E. Alexandria Ave. Attenuation Facility
100 S. Jordan St. Drainage Improvements
612 Beverly Dr. 
Bellefonte Dr.
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